

Project Planning Phase

Project Planning (Product Backlog, Sprint Planning, Stories, Story Points)

Heritage Treasures: An In-Depth Analysis of UNESCO World Heritage Sites (2019)

Project Title	Heritage Treasures: An In-Depth Analysis of UNESCO World Heritage Sites (2019)
Domain	Culture & Heritage Analytics / Tourism & Conservation Business Intelligence
Tool	Tableau Desktop / Tableau Public
Dataset	Kaggle UNESCO World Heritage Sites Dataset, 1978–2019 (~1,121 sites, 12 fields)
Prepared By	M. Deepika (Team Lead), M. Supraja, K. Srikala, I. Pushpa, U. Bhavana
Mentor	Not yet assigned
GitHub Repository	https://github.com/mankudeepika123-rgb/Heritage-Treasures-An-In-Depth-Analysis-of-UNESCO-World-Heritage-Sites-2019-
Tableau Public Link	https://public.tableau.com/app/profile/manku.deepika5282/viz/HeritageTreasuresAnIn-DepthAnalysisofUNESCOWorldHeritageSites2019/UNESCOSiteOverviewDangerSitesAnalysis
Date	22/08/2026

4.1 Product Backlog & Sprint Schedule

Tasks below are distributed across the 5-person team across 3 sprints.

Epic #	Epic Name	User Story / Task	Story Points	Priority	Assigned To	Sprint
1	Data Collection	Download and review the Kaggle UNESCO World Heritage Sites dataset	2	High	M. Deepika	Sprint 1
1	Data Collection	Confirm dataset fields: Category, Country, Region, Year Inscribed, Danger Status	1	High	M. Supraja	Sprint 1
2	Data Preparation	Standardise Country and Region names; check for missing values	3	High	M. Deepika	Sprint 1
2	Data Preparation	Set Country geographic role; verify no unmatched locations on the map	2	High	K. Srikala	Sprint 1
3	Data Visualization	Build World map coloured by Danger Status	3	High	M. Supraja	Sprint 1
3	Data Visualization	Build Category distribution chart (Cultural / Natural / Mixed)	2	High	I. Pushpa	Sprint 1
3	Data Visualization	Build Region-wise Danger ranking chart	2	High	K. Srikala	Sprint 2
3	Data Visualization	Build Inscription trend line chart (1978–2019)	2	Medium	I. Pushpa	Sprint 2
4	Dashboard	Assemble Conservation Officer Dashboard (Map + Region ranking)	3	High	M. Deepika	Sprint 2

Epic #	Epic Name	User Story / Task	Story Points	Priority	Assigned To	Sprint
4	Dashboard	Assemble Tourism Planner Dashboard (Map + Category chart)	3	High	M. Supraja	Sprint 2
4	Dashboard	Assemble Policy Researcher Dashboard (Trend chart + Danger timeline)	2	Medium	K. Srikala	Sprint 2
5	Story	Build Tableau Story with one story point per persona and captions	3	Medium	U. Bhavana	Sprint 3
6	Performance Testing	Test all filters for responsiveness; document load time and data volume	2	Medium	M. Deepika	Sprint 3
7	Web Integration	Publish workbook to Tableau Public; verify URL access	2	High	M. Supraja	Sprint 3
8	Documentation	Complete all GitHub repository deliverables (docs, report, screenshots)	5	High	U. Bhavana	Sprint 3
8	Documentation	Record project demonstration video	3	High	I. Pushpa	Sprint 3

Velocity Sprint 1 = 13 points | Sprint 2 = 15 points | Sprint 3 = 15 points | Total = 43 story points

Reading the Sprint Plan Sprint 1 focuses on data preparation and the first two core charts, since every later chart and dashboard depends on the Country/Region geographic model being set up correctly. Sprint 2 carries dashboard assembly, the heaviest integration work. Sprint 3 covers the Story, testing, and documentation — comparatively lighter but essential to a submission-ready deliverable.